



**Notice of Project
Western University
Facilities Management
Client Services 519-661-3304 (fmhelp@uwo.ca)**


Submit by E-mail

Print Form

Project Number: Miniature Attached Date/Schedule:
 Project Name: Time:

Building(s) Affected: #1 #2
 #3 #4
 Areas/Rooms Affected, Alternate Route/Service:

Service to be interrupted: #1 #2
 #3 #4
 Description/Reason for Project:

Project Manager/Co-ordinator: Phone # Cell #
 Signature/Stamp:  Client Contact: Phone #
 Designer Consultant:

Contractor: Cell #

Emergency Phone List: (to CCPS Only) Attached To Follow

Special Conditions (Noise, Odors, Asbestos, Etc.)

Asbestos Type 3 Type 2 Type 1 Contractor In House Team Other
 Information Sheet Sent To Client

Comments:

Shutdowns/Interruptions(Approximate Schedule):
 Electrical Power Date: _____ Elevators Date: ITS Date: _____
 Domestic Water Date: _____ Fire Alarms Date: _____ Other Date: _____
 Steam Date: _____ Chilled Water Date: _____
 Hot Water Heating Date: _____ Roads / Lots Date:

Issued By: Date:
 Signature/Stamp: Date:

Note:

Music Bldg. demolition & renovation – phase 2 – 9M5132

Site contacts list & contact information

@ March 10th 2017

Contractors

General

Hayman Construction Inc. - office - 519-433-3966

Project Manager – Pete Hayman – 519-878-7166 - phayman@haymanconstruction.com

Superintendent- Jeff Lenssen – 519-495-2117 - jlenssen@haymanconstruction.com

Mechanical

Curney Mechanical - 519-453-1614

PM - Dwayne Shimshaw - 519-854-9513 - Dwayne@curney.ca

Super – Jim Dewan - 519-636-2650 - lesdykeman2@gmail.com

Electrical

Lovett Electric – 519-659-9121

PM - Mark Hodgkinson – 519-282-4625 - mark@lovettelectric.com

Super – TBA

Demolition & Abatement

Jobi – 519-485-6181

PM - Brent Parsons – 519-719-9417 - bparsons@jobiconstruction.com

Super - TBA

Consultants

Nicholson Sheffield Arch. – 519-673-1190 - Ric Storey – 519-673-8582 – rstorey@nicholsonsheffield.ca

Chorley & Bisset – 519-679-8660 - Carlos De Oliveira – 519-643-8077 - carlos.deoliveira@chorley.com

Hastings & Aziz - 519-439-0161 – Angelo Masciantonio - Angelo.Masciantonio@haeng.com

BUILDING

BUILDING

COLLEGE

LAMBTON D

WESTE
TENN
CLU

Fenced off
Construction
Area

Alternate Entrance & Exit


Alternate Entrance & Exit

MUSIC
BUILDING

LAMBTON DRIVE


ACADEMIC BUILDING
NURSING / FIMS

Driveway and Pay-Parking
Area Closed Temporarily
(March 15 - July 1)
Construction Vehicles Only






Access to Elevator &
Stairs A will be closed.



No Access to Elevator A,
March 15 to December 1

New Exit to Stairwell A
from Room MB 208.



No Access to Elevator A,
March 15 to December 1

New Exit to Stairwell A
from Room MB 308.